

CALENDAR

Q4 2011/Q1 2012

QUARTER 4 2011			QUARTER 1 2012		
OCTOBER	NOVEMBER	DECEMBER	JANUARY	FEBRUARY	MARCH
<ul style="list-style-type: none"> • Research 	<ul style="list-style-type: none"> • Kick-off: Meet with Vermilion Parish Policy Jury • Research (continues) 	<ul style="list-style-type: none"> • Research (continues) <ul style="list-style-type: none"> - Complete collection of relevant existing materials - Complete review of existing parish plans - Complete review of Best Practices • Complete Outreach Plan • Creation of Stakeholder Leadership Team 	<ul style="list-style-type: none"> • Research (continues) • Preliminary issues identified with Stakeholder Leadership Team • Development of materials needed for outreach meetings • 1-on-1 interviews (ongoing) • Small group interviews (ongoing) • Schedule finalized for public outreach 		<ul style="list-style-type: none"> • Outreach meetings (through July 2012) (SIDES/Sellers/ATCS)



The Vermilion Parish Comprehensive Resiliency Plan is made possible through a grant provided through the State of Louisiana Office of Community Development (OCD) – Disaster Recovery Unit (DRU) from the U.S. Department of Housing and Urban Development (HUD).